

Group 3200_21

Minutes of Meeting 10

30/09/2026

Present: Christo, Lithasa, Dylan, Dhava

Apologies: Terry

Absentees: Murphy

Meeting Start: 11:15am

Meeting End: 12:00pm

Time:	Item #	Topic:	Details:	Action:
1115	1	Meeting Start		
1120	2	Sub-teams	Christo explained his progress and how we can approach combining the two sub-teams work together Person ID All changes requested by the client last week have been completed	Send md file every time something needs to be tested Merge completed work to main Link both subprojects together Add button to switch between functionalities
1130	3	Documentation	The current setup has references to CITS3200 (its hardcoded) that should later be renamed to something like Humanoid control Christo has created a setup guide based on the configuration used so far - This still needs to be reviewed and finalised - currently only available on his local branch, not main	
1140	6	To-Do	Switching code implemented by Christo - Created pull request	Lithasa - Confirm with mentor if we need to do 4 meetings or just 3 - Email Adrian about sprint 1 marks being delayed Dhava – merge person ID to main and delete the other branches in person ID that are not being used Dhava, Terry, Murphy - Make a group chat and communicate on finishing everything to be completed within the next three days to allow enough time for testing Christo, Dylan - Will be responsible for testing
1200	7	Meeting End	Next meeting 07/10/2026	

