

Group 3200_21

Minutes of Meeting 4

12/08/2026

Present: Christo, Dylan, Dhava, Lithasa, Murphy, Terry

Apologies:

Absentees:

Meeting Start: 11am

Meeting End: 12pm

Time:	Item #	Topic:	Details:	Action:
1100	1	Meeting Start		
1105	2	Deliverables	Discussed deliverables: - the progress - submission details - deadline	- Everyone to push responsible deliverables to GitHub - Christo to submit deliverables before 5pm tonight (12/08)
1115	3	Ubuntu Setup	- Discussed everyone's progress with installing a VM to run Ubuntu 22 on - Introduced everyone to the `SETUP.md` file describing all the steps for everyone to set up an identical development environment - Split group project was checked in on. All groups are ready to begin, with most research having been finished.	- Everyone to set up development environment on personal Ubuntu VMs or personal Ubuntu machines. - Everyone to begin development in split group teams and finish project for presentation to client next Wednesday.
1135	4	Roles	- Christo updated team regarding group roles structure from first sprint and going forward. - Roles have been split into sub-teams rather than hard, strict roles.	- Dylan (Sprint 2 Project Manager) to assign roles in next sprint based on what the sprint demands.
1145	5	AI Policy	- Read over Adrian's AI policy which was sent out this morning. - Discussed it's implications and how our project will develop while keeping in line with the AI policy.	- Team members to ensure to keep in line with client's AI policy and to ensure all private information or parameters are safeguarded from AI.
1155	6	Meeting End		