

Minutes of Mentor Meeting 2

25/09/2026

Present: Christo, Lithasa, Dylan, Dhava, Murphy, Terry

Apologies:

Absentees:

Meeting Start: 9:05am

Meeting End: 9:40am

Time:	Item #	Topic:	Details:	Action:
09:05	1	Project Updates	Updated Kevin on current Sprint 3 progress and remaining work	
09:15	2	Merging	Make sure everyone is using consistent dependencies and versions before merging	
09:25	3	Documentation and handover	Installation Guide • Include a clear installation/setup guide • Consider how to make the release reproducible. • Docker could be used to provide a reproducible runtime/environment, although this may add complexity. • There are already multiple scripts in the repository, so the installation guide should explain how these are used. User Guide • Provide clear instructions for using the system • A table could be used to document the steps • Columns: step ID, description, supporting images/ details for example Handover • Make sure everything being handed over is version controlled. • Documentation should also be useful from a developer perspective, not only for the user Also include: • Document complications encountered during development • Include parts of the system you would change or improve if you had more time • Explain reasoning behind choosing certain technologies over alternatives • Include testing and performance metrics	Share documentation with Kevin for feedback before final submission

			Consider including numbered tables and graphs	
	4	Next meeting	Week 12	
09:40	5	Meeting end		